
Submittal Register

Contract Number:  N62470-08-D-1006 TO No.: TO Title: Location: Contractor:  

A C D E F G H I J K L M N O P Q

Spec Section Shop Drawing Title Para. 
Number Subcontractor Approving Authority Other 

Reviewers
Sequential 
Number Submittal Number Submission 

Date
AGVIQ-CH2M 
Review Date

AGVIQ-CH2M 
Disposition

AGVIQ-CH2M 
Transmit Date

Contracting 
Officer Received

Contracting Officer 
Disposition

Contracting 
Officer Return

Contractor 
Return Remarks

01 01 00 Markup Drawings 1.3 Contracting Officer None Required
01 01 00 Health and Safety Plan Section 1 Phillip Ross AGVIQ-CH2M HILL 19 019-010100-3 2/17/2012 2/23/2012 Not Subject to Review NA NA NA NA 2/23/2012 Contractor to abide by AGVIQ-CH2M HILL APP.
01 01 00 Utility Mark Out Ticket Section 2 Phillip Ross AGVIQ-CH2M HILL 20 020-010100-4 2/17/2012 2/21/2012 Not Subject to Review 2/21/2012 2/21/2012 Receipt Acknowledged 2/21/2012 2/21/2012
01 01 00 Activity Hazard Analysis Section 1 Phillip Ross AGVIQ-CH2M HILL 33 033-010100-5 3/2/2012 3/13/2012 Not Subject to Review NA NA NA NA 3/13/2012 Contractor to abide by AGVIQ-CH2M HILL APP.

01 35 10 Erosion and Sediment Control Plan Section 1 Phillip Ross AGVIQ-CH2M HILL 21, 34 034-013510-1 3/2/2012 3/13/2012 Approved as Noted 3/13/2012 3/15/2012 Receipt Acknowledged 3/15/2012 3/13/2012 Second submittal received 2/27/2012, also Revise and 
Resubmit

01 01 00 Crane Lift Plan Section 2 Phillip Ross Government Approval 43 042-010100-6 3/22/2012 3/23/2012 Approved 3/23/2012 4/2/2012 Receipt Acknowledged 3/15/2012 N/A
01 01 00 DPW Approval Letter Section 1 AGVIQ/CH2M HILL AGVIQ-CH2M HILL 50 050-010100-7 3/30/2012 3/30/2012 Approved 3/30/2012 4/2/2012 Receipt Acknowledged 3/15/2012 N/A

03 30 00 Shop Drawings - Formwork 1.3 Phillip Ross AGVIQ-CH2M HILL 32 032 - 033000-1 3/2/2012 3/5/2012 Approved as Noted 3/5/2012 3/5/2012 Receipt Acknowledged 3/6/2012 3/5/2012
03 30 00 Shop Drawings - Reinforcing Steel 1.3 Phillip Ross Government Approval 22 022-033000-2 2/17/2012 2/20/2012 Approved 2/20/2012 2/20/2012 Approved 2/23/2012 2/23/2012

03 30 00 Product Data - Materials for Curing Concrete 1.3 Phillip Ross Government Approval 24 024-033000-6 2/17/2012 2/20/2012 Approved 2/20/2012 2/20/2012 Approved as Noted 2/23/2012 2/23/2012 Curing materials to conform to ASTM c 171. Resubmission 
not required MSDS Included

Scope of Work

Cast-In-Place Concrete

Installation of Interim Emergency Liquid Phase Granular 
Activated Carbon (LPGAC) Unites Levittown, New YorkWE-23

Product Data - Materials for Curing Concrete not required.  MSDS Included
03 30 00 Product Data - Joint Filler 1.3 Phillip Ross AGVIQ-CH2M HILL 25 025-033000-7 2/28/2012 3/12/2012 Approved as Noted 3/13/2012 3/15/2012 Receipt Acknowledged 3/15/2012 3/13/2012
03 30 00 Product Data - Portland Cement 1.3 Phillip Ross AGVIQ-CH2M HILL 23 023-033000-4 2/17/2012 2/20/2012 Approved 2/20/2012 2/20/2012 Receipt Acknowledged 2/23/2012 2/20/2012 MSDS Included
03 30 00 Product Data - Vapor Barrier 1.3 Not Required for Project
03 30 00 Design Data - Concrete Mix Design 1.3 Phillip Ross Government Approval 26 026-033000-9 2/17/2012 2/20/2012 Approved 2/20/2012 2/20/2012 Approved 2/23/2012 2/23/2012 MSDS x2 Included

03 30 00
Test Reports - Concrete Sampling and Testing - 
Footer 7 Day Breaks 1.3 PRI/LIT AGVIQ-CH2M HILL 40 040 033000-11 3/16/2012 3/21/2012 Approved 3/21/2012 3/22/2012 Receipt Acknowledged 3/22/2012 3/21/2012

03 30 00
Test Reports - Concrete Sampling and Testing - 
Pad 7 Day Breaks 1.3 PRI/LIT AGVIQ-CH2M HILL 44 044 033000-12 3/22/2012 3/27/2012 Approved as Noted 3/27/2012 3/27/2012 Receipt Acknowledged 3/27/2012 3/27/2012

03 30 00
Test Reports - Concrete Sampling and Testing - 
Footer 14 Day Breaks 1.3 PRI/LIT AGVIQ-CH2M HILL 45 045 033000-13 3/22/2012 3/27/2012 Approved as Noted 3/27/2012 3/27/2012 Receipt Acknowledged 3/27/2012 3/27/2012

03 30 00
Test Reports - Concrete Sampling and Testing - 
Pad 14 Day Breaks 1.3 PRI/LIT AGVIQ-CH2M HILL 48 048 033000-14 3/29/2012 3/30/2012 Approved as Noted 3/30/2012 4/2/2012 Receipt Acknowledged 4/2/2012 3/30/2012

03 30 00
Test Reports - Concrete Sampling and Testing - 
Footer 28 Day Breaks 1.3 PRI/LIT AGVIQ-CH2M HILL 51 051 033000-15 5/11/2012 5/11/2012 Approved 5/11/2012 5/14/2012 Receipt Acknowledged 5/14/2012 N/A

03 30 00
Test Reports - Concrete Sampling and Testing - 
Pad 28 Day Breaks 1.3 PRI/LIT AGVIQ-CH2M HILL 52 051 033000-16 5/11/2012 5/11/2012 Approved 5/11/2012 5/14/2012 Receipt Acknowledged 5/14/2012 N/A

03 30 00 Soil Density Test Results 3.2.2 PRI/LIT AGVIQ-CH2M HILL 35 035 033000-8 3/7/2012 3/8/2012 Approved 3/8/2012 3/8/2012 Receipt Acknowledged 3/9/2012 3/8/2012
03 30 00 Soil Density Test Results 3.2.2 PRI/LIT AGVIQ-CH2M HILL 36 036 033000-9 3/12/2012 3/14/2012 Approved 3/14/2012 3/15/2012 Receipt Acknowledged 3/15/2012 3/14/2012
03 30 00 Material Safety Data Sheets 1.6.2.2 Submitted along with product submittals.
03 30 00 Certificates - Reinforcing Steel Mill Certificates 1.3 PRI/York AGVIQ-CH2M HILL 39 039 033000-10 3/9/2012 3/21/2012 Approved 3/21/2012 3/22/2012 Receipt Acknowledged 3/22/2012 3/21/2012

33 11 00 Product Data water main piping 1 4 Phillip Ross AGVIQ CH2M HILL 56 056 331100 2 5/11/2012 5/11/2012 Approved 5/11/2012 5/11/2012 N/A
Water Piping

33 11 00 Product Data - water main piping 1.4 Phillip Ross AGVIQ-CH2M HILL 56 056 331100 - 2 5/11/2012 5/11/2012 Approved 5/11/2012 5/11/2012 N/A
33 11 00 Product Data - fittings and joints 1.4 AQUA-NY AGVIQ-CH2M HILL 37 037 331100 - 2.1.1 3/14/2012 3/14/2012 Approved 3/14/2012 3/15/2012 Receipt Acknowledged 3/15/2012 N/A

33 11 00 Product Data - butterfly valves 1.4 AQUA-NY Variation - Government 38 038 331100 - 1.4 3/14/2012 3/14/2012 Approved 3/14/2012 3/15/2012 Approved 3/20/2012 N/A Wrongly specified in section 40 05 13 as above grade 
equipment.

33 11 00 Product Data - butterfly valves v2 1.4 AQUA-NY Variation - Government 49 049 331100 - v2 3/30/2012 3/30/2012 Approved 3/30/2012 4/2/2012 Approved 4/2/2012 N/A Wrongly specified in section 40 05 13 as above grade 
equipment.

33 11 00 Product Data - check valve 1.4 Phillip Ross Variation - Government 41 041 331100-1 3/21/2012 3/21/2012 Approved 3/21/2012 3/22/2012 Approved 3/22/2012 3/22/2012
33 11 00 Test Results - Bacteriological Disinfection 1.4 AGVIQ-CH2M HILL AGVIQ-CH2M HILL 55 055 331100-3 5/11/2012 5/11/2012 Approved 5/11/2012 5/14/2012 Receipt Acknowledged 5/14/2012 N/A
33 11 00 Test Results - Hydrostatic Testing 1.4 Provided in Submittal 057 - 400513-9
33 11 00 Test Results - Valve Testing 1.4 Provided in Submittal 057 - 400513-9

40 05 13 Product Data - piping systems 1.4
40 05 13 Pressure Reducing Valve 2.9.5 Calgon AGVIQ-CH2M HILL 1 001 - 40 05 13 - 2.9.5 2/10/2012 2/14/2012 Approved 2/15/2012 2/15/2012 Received 2/15/2012 2/17/2012
40 05 13 Air Release 2.9.1 Calgon AGVIQ-CH2M HILL 9 009 - 40 05 13 - 2.9.1 2/16/2012 2/17/2012 Approved 2/17/2012 2/21/012 Receipt Acknowledged 2/21/012 2/17/2012
40 05 13 Expansion Joint 2.9.3 Calgon AGVIQ-CH2M HILL 10 010 - 40 05 13 - 2.9.3 2/16/2012 2/17/2012 Approved 2/17/2012 2/21/012 Receipt Acknowledged 2/21/012 2/17/2012
40 05 13 Rupture Disk 2.9.4 Calgon AGVIQ-CH2M HILL 11 011 - 40 05 13 - 2.9.4 2/16/2012 2/17/2012 Approved 2/17/2012 2/21/012 Receipt Acknowledged 2/21/012 2/17/2012
40 05 13 Swing Check Valve 2.6.3.1 Phillip Ross AGVIQ-CH2M HILL 15 015-400513-2 2/15/2012 2/21/2102 Submittal Not Required NA NA NA NA 2/21/2012 Equipment to be provided by AQUA-NY
40 05 13 Pipe, Fittings, and Accessories 2.2 Phillip Ross AGVIQ-CH2M HILL 17 017-400513-1 2/16/2012 2/21/2102 Submittal Not Required NA NA NA NA 2/21/2012 Equipment to be provided by AQUA-NY
40 05 13 Gate Valve 2.6.5 Phillip Ross AGVIQ-CH2M HILL 18, 31 031-400513-3 2/29/2012 3/13/2012 Approved 3/13/2012 3/15/2012 Receipt Acknowledged 3/15/2012 3/13/2012
40 05 13 PVC Primer 2.3 Phillip Ross AGVIQ-CH2M HILL 46 046 400513-7 3/27/2012 3/27/2012 Approved 3/27/2012 3/27/2012 Receipt Acknowledged 3/27/2012 3/27/2012 MSDS Included
40 05 13 PVC Solvent cement 2.3 Phillip Ross AGVIQ-CH2M HILL 47 047 400513-6 3/27/2012 3/27/2012 Approved 3/27/2012 3/27/2012 Receipt Acknowledged 3/27/2012 3/27/2012 MSDS Included
40 05 13 RPZ B kfl P t 1 4 AGVIQ CH2M HILL G t A l 42 042 400513 4 3/21/2012 3/21/2012 A d 3/21/2012 3/22/2012 A d 3/22/2012 3/22/2012

Pipelines, Process Piping

40 05 13 RPZ Backflow Preventer 1.4 AGVIQ-CH2M HILL Government Approval 42 042 - 400513-4 3/21/2012 3/21/2012 Approved 3/21/2012 3/22/2012 Approved 3/22/2012 3/22/2012
40 05 13 MSDS - each chemical 1.4 Submitted along with product submittals.
40 05 13 Test Reports - Hydrostatic Tests 1.4 AGVIQ-CH2M HILL AGVIQ-CH2M HILL 57 057 - 400513-9 5/14/2012 5/14/2012 Approved 5/14/2012 N/A
40 05 13 Test Reports - Pipe leakage Tests 1.4 Provided in Submittal 057 - 400513-9
40 05 13 Test Reports - Valve Tests 1.4 Provided in Submittal 057 - 400513-9
40 05 13 Test Reports - Disinfection 1.4 Provided in Submittal 055 - 331100-2
40 05 13 As-Built Drawings 1.4 AGVIQ-CH2M HILL AGVIQ-CH2M HILL 53 053 - 400513-8 5/11/2012 5/11/2012 Approved 5/11/2012 5/14/2012 Receipt Acknowledged 5/14/2012 N/A

None Pressure Release Valves Influent/Effluent Pipes NA AGVIQ-CH2M HILL Government Approval 58 058 7/7/2012 7/7/2012 Approved 7/10/2012 7/10/2012 Approved 7/10/2012 N/A PRV for influent & effluent lines

None Pressure Release Valves to Replace Rupture Disks NA AGVIQ-CH2M HILL Government Approval 59 059 7/10/2012 7/10/2012 Approved 7/16/2012 PRV to replace rupture disks
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Submittal Register

Contract Number:  N62470-08-D-1006 TO No.: TO Title: Location: Contractor:  

A C D E F G H I J K L M N O P Q

Spec Section Shop Drawing Title Para. 
Number Subcontractor Approving Authority Other 

Reviewers
Sequential 
Number Submittal Number Submission 

Date
AGVIQ-CH2M 
Review Date

AGVIQ-CH2M 
Disposition

AGVIQ-CH2M 
Transmit Date

Contracting 
Officer Received

Contracting Officer 
Disposition

Contracting 
Officer Return

Contractor 
Return Remarks

Installation of Interim Emergency Liquid Phase Granular 
Activated Carbon (LPGAC) Unites Levittown, New YorkWE-23

40 95 00 Product Data - Instrument and Process Controls 1.2
40 95 00 Pressure Gauges 2.3.2.1 Calgon AGVIQ-CH2M HILL 2 002 - 40 95 00 - 2.3.2.1 2/10/2012 2/14/2012 Approved as Noted 2/15/2012 2/15/2012 Received 2/15/2012 2/17/2012
40 95 00 Differential Pressure Gauges 2.3.2.2 Calgon AGVIQ-CH2M HILL 3 003 - 40 95 00 - 2.3.2.2 2/10/2012 2/14/2012 Approved 2/15/2012 2/15/2012 Received 2/15/2012 2/17/2012
40 95 00 Flow Sensor Indicator 2.3.1 Calgon Variation - Government 4 004 - 40 95 00 - 2.3.1 2/10/2012 2/14/2012 Approved 2/17/2012 2/17/2012 Approved 2/29/2012 2/29/2012
40 95 00 Flow Meter 2.3.1 Phillip Ross AGVIQ-CH2M HILL 16 016-409500-1 2/15/2012 2/20/2012 Approved 2/20/2012 2/20/2012 Receipt Acknowledged 2/23/2012 2/20/2012

43 31 13 Product Data - Adsorber Vessel 1.4.A Calgon AGVIQ-CH2M HILL 6 006 - 43 31 13 - 1.4.A 2/14/2012 2/14/2012 Approved 2/15/2012 2/15/2012 Received 2/15/2012 2/17/2012
43 31 13 Ball Valves 2.5.C Calgon AGVIQ-CH2M HILL 7 007 - 40 05 13 - 2.6.4 2/15/2012 2/17/2012 Approved 2/17/2012 2/21/012 Receipt Acknowledged 2/21/012 2/17/2012
43 31 13 Butterfly Valves 2.5.B Calgon AGVIQ-CH2M HILL 8 008 - 40 05 13 - 2.6.6 2/15/2012 2/17/2012 Approved 2/17/2012 2/21/012 Receipt Acknowledged 2/21/012 2/17/2012

43 31 13 System Flow Diagram 1.4.B Information included in general arrangement and process 
flow drawings

43 31 13 System General Arrangement 1.4.C Calgon Variation - Government 27 027 - 43 31 13 1.4.C 2/17/2012 2/20/2012 Approved as Noted 2/20/2012 2/20/2012 Approved 2/23/2012 2/23/2012
43 31 13 1 4 D C l AGVIQ CH2M HILL 5 005 43 31 13 1 4 D 2/17/2012 2/20/2012 A d 2/20/2012 2/20/2012 R i t A k l d d 2/23/2012 2/20/2012

Instrumentation and Process Control

Liquid Phase Granular Activated Carbon Adsorption System

43 31 13 Process Flow and Instrument Diagrams 1.4.D Calgon AGVIQ-CH2M HILL 5 005 - 43 31 13 - 1.4.D 2/17/2012 2/20/2012 Approved 2/20/2012 2/20/2012 Receipt Acknowledged 2/23/2012 2/20/2012
43 31 13 System Pressure Drop Information 1.4.E Calgon AGVIQ-CH2M HILL 28 028 43 31 13 1.4.E 2/17/2012 2/20/2012 Approved 2/20/2012 2/20/2012 Receipt Acknowledged 2/23/2012 2/20/2012
43 31 13 GAC Specifications 1.4.F Calgon Variation - Government 14 014 - 43 31 13 - 1.4.F 2/16/2012 2/17/2012 Approved as Noted 2/17/2012 2/17/2012 Approved 2/23/2012 2/23/2012 MSDS Included
43 31 13 Manufacturer's Certificates 1.4.G Calgon AGVIQ-CH2M HILL
43 31 13 Specifications - Process and Utility Piping 2.4 Calgon AGVIQ-CH2M HILL 29 029 - 43 31 13 2.4 2/23/2012 2/23/2012 Approved 2/23/2012 2/23/2012 Receipt Acknowledged 2/23/2012 2/23/2012
43 31 13 Specifications - Vessel Lining 1.4.H.1 Calgon AGVIQ-CH2M HILL 12 012 - 43 31 13 - 1.4.H.1 2/16/2012 2/17/2012 Approved 2/17/2012 2/21/012 Receipt Acknowledged 2/21/012 2/17/2012 If done on site, MSDS needed and Confined Space Entry
43 31 13 Specifications - Vessel Painting 1.4.H.2 Calgon AGVIQ-CH2M HILL 13 013 - 43 31 13 - 1.4.H.2 2/16/2012 2/17/2012 Approved 2/17/2012 2/21/012 Receipt Acknowledged 2/21/012 2/17/2012 MSDS Printed and Saved
43 31 13 System O & M Manual 1.4.I Calgon AGVIQ-CH2M HILL 54 054 - 43 31 13 - 1.4.I 5/11/2012 5/11/2012 Approved 5/11/2012 5/14/2012 Receipt Acknowledged 5/14/2012 N/A
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 Page 1 of 1  WB-P06-006211-F1 
  Form Rev. 1: April-2011 

 TRANSMITTAL OF CONTRACTOR'S SUBMITTAL  
 (ATTACH TO EACH SUBMITTAL) 

   DATE: 03/8/2012  

 

To: NAVFAC MIDLANT From: Don Conger, PE, AGVIQ-CH2M HILL 

 Mr. Greg Pearman  (Contractor) 

 gregory.pearman@marines.usmc.mil  Don.Conger@ch2m.com 

CC: christopher.shukis@navy.mil CC: Jim.Nicotri@ch2m.com 

 Lora.Fly@navy.mil  smatney@tikigaq.com 

   Amy.Wolff@ch2m.com 

 

SUBMITTAL INFORMATION 

Submittal No.: 035 033000-8 Soil Density Test 

 New Submittal  Resubmittal 

Project: Interim Emergency Wellhead Treatment Aqua-NY Water Treatment 
Facility 

Project No.: N62470-08-D-1006, TO No.: WE23 

Specification Section No.: 03 30 00 

Date of Submittal: 3/7/2012 

 
SUBMITTAL TYPE: 

 Shop Drawing  Sample  Informational 

 Material Data  Proposed Substitution  Other 

 
The following items are hereby submitted: 

Number of 

Copies 

Description of Item Submitted  

(Type, Size, Model Number, Etc.) 

Spec. and 

Para. No. 

Drawing or 

Brochure 

Number 

Contains Variation 

to Contract 

No Yes 

1 All Island Testing Associates – 

Soil Density Testing Results 

03 30 00, 

3.2.2 

   

 
The following information about the submission is hereby provided: 

Soil Density Testing Results 

The attached soil density testing results show a passing grade (above 95%) for the compacted 

soil below the concrete slab.  The tests were performed in accordance with ASTM D1157 per 

the specifications.  The submittal is hereby submitted to the Government for your information, 

and approval is not required. 

CONTRACTOR hereby certifies that (i) CONTRACTOR has complied with the requirements of Contract 
Documents in preparation, review, and submission of designated Submittal and (ii) the Submittal is 
complete and in accordance with the Contract Documents and requirements of laws and regulations and 
governing agencies. 

 By:   
       CONTRACTOR (Authorized Signature) 



Submittal Review Comments Checklist 

 Page 1 of 1  WB-P06-013300-F1 

  Form Rev. 0: May-2010 

PROJECT DATA 

Project Name: Interim Emergency 

Wellhead Treatment 

Aqua-NY 

Client: 
Naval Facilities Engineering 

Command, Mid-Atlantic 

Project No.: N62470-08-D-1006 

TO No.: WE23 

Project Location: Seamans Neck Road, 

Levittown, New York 

Inspection Date: 2/23/2012 Inspector: Don Conger, CH2M HILL 

Report No: 035 Contractor: AGVIQ-CH2M HILL 

 

SUBMITTAL DETAILS 

Submittal No.: 035 033000-8 Soil Density Test 

Specification Section: 03 30 00 Reviewer Name: Don Conger, CH2M HILL 

Description: Process and Utility Piping Page: 03 30 00 - 15 

Submittal Type:  Shop Drawing  Sample   Information 

Approval:  1. Approved  2. Approved as noted  3. Partial Approval—Resubmit as Noted                
(resubmittal required) 

 4. Revise and Resubmit  
(resubmittal required) 

 5. Not subject to review 

 

SUBMITTAL LIST 

No. Comment Related Spec Paragraph/Drawing 

001 Compaction Test ASTM D 1557 passed per 
specifications. 

03 30 00, 3.2.2 

   

   

   

   

   

   

   

   

   

   

   

 





 Page 1 of 1  WB-P06-006211-F1 
  Form Rev. 1: April-2011 

 TRANSMITTAL OF CONTRACTOR'S SUBMITTAL  
 (ATTACH TO EACH SUBMITTAL) 

   DATE: 03/14/2012  

 

To: NAVFAC MIDLANT From: Don Conger, PE, AGVIQ-CH2M HILL 

 Mr. Greg Pearman  (Contractor) 

 gregory.pearman@marines.usmc.mil  Don.Conger@ch2m.com 

CC: christopher.shukis@navy.mil CC: Jim.Nicotri@ch2m.com 

 Lora.Fly@navy.mil  smatney@tikigaq.com 

   Amy.Wolff@ch2m.com 

 

SUBMITTAL INFORMATION 

Submittal No.: 036 033000-9 Soil Density Test 

 New Submittal  Resubmittal 

Project: Interim Emergency Wellhead Treatment Aqua-NY Water Treatment 
Facility 

Project No.: N62470-08-D-1006, TO No.: WE23 

Specification Section No.: 03 30 00 

Date of Submittal: 3/12/2012 

 
SUBMITTAL TYPE: 

 Shop Drawing  Sample  Informational 

 Material Data  Proposed Substitution  Other 

 
The following items are hereby submitted: 

Number of 

Copies 

Description of Item Submitted  

(Type, Size, Model Number, Etc.) 

Spec. and 

Para. No. 

Drawing or 

Brochure 

Number 

Contains Variation 

to Contract 

No Yes 

1 All Island Testing Associates – 

Soil Density Testing Results 

03 30 00, 

3.2.2 

   

 
The following information about the submission is hereby provided: 

Soil Density Testing Results 

The attached soil density testing results show a passing grade (above 95%) for the compacted 

soil below the concrete slab.  The tests were performed in accordance with ASTM D1157 per 

the specifications.  The submittal is hereby submitted to the Government for your information, 

and approval is not required. 

CONTRACTOR hereby certifies that (i) CONTRACTOR has complied with the requirements of Contract 
Documents in preparation, review, and submission of designated Submittal and (ii) the Submittal is 
complete and in accordance with the Contract Documents and requirements of laws and regulations and 
governing agencies. 

 By:   
       CONTRACTOR (Authorized Signature) 



Submittal Review Comments Checklist 

 Page 1 of 1  WB-P06-013300-F1 

  Form Rev. 0: May-2010 

PROJECT DATA 

Project Name: Interim Emergency 

Wellhead Treatment 

Aqua-NY 

Client: 
Naval Facilities Engineering 

Command, Mid-Atlantic 

Project No.: N62470-08-D-1006 

TO No.: WE23 

Project Location: Seamans Neck Road, 

Levittown, New York 

Inspection Date: 3/12/2012 Inspector: Don Conger, CH2M HILL 

Report No: 036 Contractor: AGVIQ-CH2M HILL 

 

SUBMITTAL DETAILS 

Submittal No.: 036 033000-9 Soil Density Test 

Specification Section: 03 30 00 Reviewer Name: Don Conger, CH2M HILL 

Description: Process and Utility Piping Page: 03 30 00 - 15 

Submittal Type:  Shop Drawing  Sample   Information 

Approval:  1. Approved  2. Approved as noted  3. Partial Approval—Resubmit as Noted                
(resubmittal required) 

 4. Revise and Resubmit  
(resubmittal required) 

 5. Not subject to review 

 

SUBMITTAL LIST 

No. Comment Related Spec Paragraph/Drawing 

001 Compaction Test ASTM D 1557 passed per 
specifications. 

03 30 00, 3.2.2 

   

   

   

   

   

   

   

   

   

   

   

 





 Page 1 of 1  WB-P06-006211-F1 
  Form Rev. 1: April-2011 

 TRANSMITTAL OF CONTRACTOR'S SUBMITTAL  
 (ATTACH TO EACH SUBMITTAL) 

   DATE: 03/21/2012  

 

To: NAVFAC MIDLANT From: Don Conger, PE, AGVIQ-CH2M HILL 

 Mr. Greg Pearman  (Contractor) 

 gregory.pearman@marines.usmc.mil  Don.Conger@ch2m.com 

CC: christopher.shukis@navy.mil CC: Jim.Nicotri@ch2m.com 

 Lora.Fly@navy.mil  smatney@tikigaq.com 

   Amy.Wolff@ch2m.com 

 

SUBMITTAL INFORMATION 

Submittal No.: 040 033000-10 Concrete Footer 7-Day Breaks 

 New Submittal  Resubmittal 

Project: Interim Emergency Wellhead Treatment Aqua-NY Water Treatment 
Facility 

Project No.: N62470-08-D-1006, TO No.: WE23 

Specification Section No.: 03 30 00 

Date of Submittal: 3/16/2012 

 
SUBMITTAL TYPE: 

 Shop Drawing  Sample  Informational 

 Material Data  Proposed Substitution  Other 

 
The following items are hereby submitted: 

Number of 

Copies 

Description of Item Submitted  

(Type, Size, Model Number, Etc.) 

Spec. and 

Para. No. 

Drawing or 

Brochure 

Number 

Contains Variation 

to Contract 

No Yes 

1 All Island Testing Associates – 

Concrete Footer Testing and 7-

Day Cylinder Breaks 

03 30 00, 

1.3 

   

 
The following information about the submission is hereby provided: 

Concrete Footer 7-Day Breaks 

The attached concrete footer 7-day cylinder break testing results show that after 7 days, the 

concrete has cured to 88% of its design strength.  In addition, the field concrete testing all 

passed per the specifications.  The submittal is hereby submitted to the Government for your 

information, and approval is not required. 

CONTRACTOR hereby certifies that (i) CONTRACTOR has complied with the requirements of Contract 
Documents in preparation, review, and submission of designated Submittal and (ii) the Submittal is 
complete and in accordance with the Contract Documents and requirements of laws and regulations and 
governing agencies. 

 By:   
       CONTRACTOR (Authorized Signature) 



Submittal Review Comments Checklist 

 Page 1 of 1  WB-P06-013300-F1 

  Form Rev. 0: May-2010 

PROJECT DATA 

Project Name: Interim Emergency 

Wellhead Treatment 

Aqua-NY 

Client: 
Naval Facilities Engineering 

Command, Mid-Atlantic 

Project No.: N62470-08-D-1006 

TO No.: WE23 

Project Location: Seamans Neck Road, 

Levittown, New York 

Inspection Date: 3/16/2012 Inspector: Don Conger, CH2M HILL 

Report No: 040 Contractor: AGVIQ-CH2M HILL 

 

SUBMITTAL DETAILS 

Submittal No.: 040 033000-10 Concrete Footer 7-Day Breaks 

Specification Section: 03 30 00 Reviewer Name: Don Conger, CH2M HILL 

Description: Concrete Footer 7-Day 

Breaks 

Page: 
03 30 00 - 5 

Submittal Type:  Shop Drawing  Sample   Information 

Approval:  1. Approved  2. Approved as noted  3. Partial Approval—Resubmit as Noted                
(resubmittal required) 

 4. Revise and Resubmit  
(resubmittal required) 

 5. Not subject to review 

 

SUBMITTAL LIST 

No. Comment Related Spec Paragraph/Drawing 

001 Test and Break results conform to the contract 
specification. 

03 30 00, 1.3 

   

   

   

   

   

   

   

   

   

   

   

 





 Page 1 of 1  WB-P06-006211-F1 
  Form Rev. 1: April-2011 

 TRANSMITTAL OF CONTRACTOR'S SUBMITTAL  
 (ATTACH TO EACH SUBMITTAL) 

   DATE: 03/27/2012  

 

To: NAVFAC MIDLANT From: Don Conger, PE, AGVIQ-CH2M HILL 

 Mr. Greg Pearman  (Contractor) 

 gregory.pearman@marines.usmc.mil  Don.Conger@ch2m.com 

CC: christopher.shukis@navy.mil CC: Jim.Nicotri@ch2m.com 

 Lora.Fly@navy.mil  smatney@tikigaq.com 

   Amy.Wolff@ch2m.com 

 

SUBMITTAL INFORMATION 

Submittal No.: 044 033000-12 Concrete Pad 7-Day Breaks 

 New Submittal  Resubmittal 

Project: Interim Emergency Wellhead Treatment Aqua-NY Water Treatment 
Facility 

Project No.: N62470-08-D-1006, TO No.: WE23 

Specification Section No.: 03 30 00 

Date of Submittal: 3/22/2012 

 
SUBMITTAL TYPE: 

 Shop Drawing  Sample  Informational 

 Material Data  Proposed Substitution  Other 

 
The following items are hereby submitted: 

Number of 

Copies 

Description of Item Submitted  

(Type, Size, Model Number, Etc.) 

Spec. and 

Para. No. 

Drawing or 

Brochure 

Number 

Contains Variation 

to Contract 

No Yes 

1 All Island Testing Associates – 

Concrete Pad Testing and 7-Day 

Cylinder Breaks 

03 30 00, 

1.3 

   

 
The following information about the submission is hereby provided: 

Concrete Footer 7-Day Breaks 

The attached concrete pad 7-day cylinder break testing results show that after 7 days, the 

concrete has cured to 68% of its design strength.  The field concrete testing passed per the 

specifications.  The submittal is hereby submitted to the Government for your information, and 

approval is not required. 

CONTRACTOR hereby certifies that (i) CONTRACTOR has complied with the requirements of Contract 
Documents in preparation, review, and submission of designated Submittal and (ii) the Submittal is 
complete and in accordance with the Contract Documents and requirements of laws and regulations and 
governing agencies. 

 By:   
       CONTRACTOR (Authorized Signature) 



Submittal Review Comments Checklist 

 Page 1 of 1  WB-P06-013300-F1 

  Form Rev. 0: May-2010 

PROJECT DATA 

Project Name: Interim Emergency 

Wellhead Treatment 

Aqua-NY 

Client: 
Naval Facilities Engineering 

Command, Mid-Atlantic 

Project No.: N62470-08-D-1006 

TO No.: WE23 

Project Location: Seamans Neck Road, 

Levittown, New York 

Inspection Date: 3/22/2012 Inspector: Don Conger, CH2M HILL 

Report No: 044 Contractor: AGVIQ-CH2M HILL 

 

SUBMITTAL DETAILS 

Submittal No.: 044 033000-12 Concrete Pad 7-Day Breaks 

Specification Section: 03 30 00 Reviewer Name: Don Conger, CH2M HILL 

Description: Concrete Pad 7-Day Breaks Page: 03 30 00 - 5 

Submittal Type:  Shop Drawing  Sample   Information 

Approval:  1. Approved  2. Approved as noted  3. Partial Approval—Resubmit as Noted                
(resubmittal required) 

 4. Revise and Resubmit  
(resubmittal required) 

 5. Not subject to review 

 

SUBMITTAL LIST 

No. Comment Related Spec Paragraph/Drawing 

001 Test results conform to the contract specification.  
Break results indicate that there is a possibility that the 
cylinders will not reach supplied strength. 

03 30 00, 1.3 

002 Provide 14 and 28 day break results 03 30 00, 1.3 

   

   

   

   

   

   

   

   

   

   

 





 Page 1 of 1  WB-P06-006211-F1 
  Form Rev. 1: April-2011 

 TRANSMITTAL OF CONTRACTOR'S SUBMITTAL  
 (ATTACH TO EACH SUBMITTAL) 

   DATE: 03/27/2012  

 

To: NAVFAC MIDLANT From: Don Conger, PE, AGVIQ-CH2M HILL 

 Mr. Greg Pearman  (Contractor) 

 gregory.pearman@marines.usmc.mil  Don.Conger@ch2m.com 

CC: christopher.shukis@navy.mil CC: Jim.Nicotri@ch2m.com 

 Lora.Fly@navy.mil  smatney@tikigaq.com 

   Amy.Wolff@ch2m.com 

 

SUBMITTAL INFORMATION 

Submittal No.: 045 033000-13 Concrete Footer 14-Day Breaks 

 New Submittal  Resubmittal 

Project: Interim Emergency Wellhead Treatment Aqua-NY Water Treatment 
Facility 

Project No.: N62470-08-D-1006, TO No.: WE23 

Specification Section No.: 03 30 00 

Date of Submittal: 3/22/2012 

 
SUBMITTAL TYPE: 

 Shop Drawing  Sample  Informational 

 Material Data  Proposed Substitution  Other 

 
The following items are hereby submitted: 

Number of 

Copies 

Description of Item Submitted  

(Type, Size, Model Number, Etc.) 

Spec. and 

Para. No. 

Drawing or 

Brochure 

Number 

Contains Variation 

to Contract 

No Yes 

1 All Island Testing Associates – 

Concrete Footer 14-Day Cylinder 

Breaks 

03 30 00, 

1.3 

   

 
The following information about the submission is hereby provided: 

Concrete Footer 7-Day Breaks 

The attached concrete footer 14-day cylinder break testing results show that after 14 days, the 

concrete has cured to 100% of its design strength.  The submittal is hereby submitted to the 

Government for your information, and approval is not required. 

CONTRACTOR hereby certifies that (i) CONTRACTOR has complied with the requirements of Contract 
Documents in preparation, review, and submission of designated Submittal and (ii) the Submittal is 
complete and in accordance with the Contract Documents and requirements of laws and regulations and 
governing agencies. 

 By:   
       CONTRACTOR (Authorized Signature) 



Submittal Review Comments Checklist 

 Page 1 of 1  WB-P06-013300-F1 

  Form Rev. 0: May-2010 

PROJECT DATA 

Project Name: Interim Emergency 

Wellhead Treatment 

Aqua-NY 

Client: 
Naval Facilities Engineering 

Command, Mid-Atlantic 

Project No.: N62470-08-D-1006 

TO No.: WE23 

Project Location: Seamans Neck Road, 

Levittown, New York 

Inspection Date: 3/22/2012 Inspector: Don Conger, CH2M HILL 

Report No: 045 Contractor: AGVIQ-CH2M HILL 

 

SUBMITTAL DETAILS 

Submittal No.: 045 033000-13 Concrete Footer 14-Day Breaks 

Specification Section: 03 30 00 Reviewer Name: Don Conger, CH2M HILL 

Description: Concrete Footer 14-Day 

Breaks 

Page: 
03 30 00 - 5 

Submittal Type:  Shop Drawing  Sample   Information 

Approval:  1. Approved  2. Approved as noted  3. Partial Approval—Resubmit as Noted                
(resubmittal required) 

 4. Revise and Resubmit  
(resubmittal required) 

 5. Not subject to review 

 

SUBMITTAL LIST 

No. Comment Related Spec Paragraph/Drawing 

001 Test results conform to the contract specification.   03 30 00, 1.3 

002 Provide 28 day break results 03 30 00, 1.3 

   

   

   

   

   

   

   

   

   

   

 





 Page 1 of 1  WB-P06-006211-F1 
  Form Rev. 1: April-2011 

 TRANSMITTAL OF CONTRACTOR'S SUBMITTAL  
 (ATTACH TO EACH SUBMITTAL) 

   DATE: 03/30/2012  

 

To: NAVFAC MIDLANT From: Don Conger, PE, AGVIQ-CH2M HILL 

 Mr. Greg Pearman  (Contractor) 

 gregory.pearman@marines.usmc.mil  Don.Conger@ch2m.com 

CC: christopher.shukis@navy.mil CC: Jim.Nicotri@ch2m.com 

 Lora.Fly@navy.mil  smatney@tikigaq.com 

   Amy.Wolff@ch2m.com 

 

SUBMITTAL INFORMATION 

Submittal No.: 048 033000-14 Top Slab 14-day Breaks 

 New Submittal  Resubmittal 

Project: Interim Emergency Wellhead Treatment Aqua-NY Water Treatment 
Facility 

Project No.: N62470-08-D-1006, TO No.: WE23 

Specification Section No.: 03 30 00 

Date of Submittal: 3/29/2012 

 
SUBMITTAL TYPE: 

 Shop Drawing  Sample  Informational 

 Material Data  Proposed Substitution  Other 

 
The following items are hereby submitted: 

Number of 

Copies 

Description of Item Submitted  

(Type, Size, Model Number, Etc.) 

Spec. and 

Para. No. 

Drawing or 

Brochure 

Number 

Contains Variation 

to Contract 

No Yes 

1 All Island Testing Associates – 

Concrete Top Slab 14-Day 

Cylinder Breaks 

03 30 00, 

1.3 

   

 
The following information about the submission is hereby provided: 

Concrete Top Slab 7-Day Breaks 

The attached concrete top slab 14-day cylinder break testing results show that after 14 days, the 

concrete has cured to 85% of its design strength.  The submittal is hereby submitted to the 

Government for your information, and approval is not required. 

CONTRACTOR hereby certifies that (i) CONTRACTOR has complied with the requirements of Contract 
Documents in preparation, review, and submission of designated Submittal and (ii) the Submittal is 
complete and in accordance with the Contract Documents and requirements of laws and regulations and 
governing agencies. 

 By:   
       CONTRACTOR (Authorized Signature) 



Submittal Review Comments Checklist 

 Page 1 of 1  WB-P06-013300-F1 

  Form Rev. 0: May-2010 

PROJECT DATA 

Project Name: Interim Emergency 

Wellhead Treatment 

Aqua-NY 

Client: 
Naval Facilities Engineering 

Command, Mid-Atlantic 

Project No.: N62470-08-D-1006 

TO No.: WE23 

Project Location: Seamans Neck Road, 

Levittown, New York 

Inspection Date: 3/30/2012 Inspector: Don Conger, CH2M HILL 

Report No: 048 Contractor: AGVIQ-CH2M HILL 

 

SUBMITTAL DETAILS 

Submittal No.: 048 033000-14 Top Slab 14-day Breaks 

Specification Section: 03 30 00 Reviewer Name: Don Conger, CH2M HILL 

Description: Top Slab 14-Day Breaks Page: 03 30 00 - 5 

Submittal Type:  Shop Drawing  Sample   Information 

Approval:  1. Approved  2. Approved as noted  3. Partial Approval—Resubmit as Noted                
(resubmittal required) 

 4. Revise and Resubmit  
(resubmittal required) 

 5. Not subject to review 

 

SUBMITTAL LIST 

No. Comment Related Spec Paragraph/Drawing 

001 Test results conform to the contract specification.   03 30 00, 1.3 

002 Provide 28 day break results 03 30 00, 1.3 
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  Form Rev. 1: April-2011 

 TRANSMITTAL OF CONTRACTOR'S SUBMITTAL  
 (ATTACH TO EACH SUBMITTAL) 

   DATE: 05/11/2012  

 

To: NAVFAC MIDLANT From: Don Conger, PE, AGVIQ-CH2M HILL 

 Mr. Greg Pearman  (Contractor) 

 gregory.pearman@marines.usmc.mil  Don.Conger@ch2m.com 

CC: christopher.shukis@navy.mil CC: Jim.Nicotri@ch2m.com 

 Lora.Fly@navy.mil  smatney@tikigaq.com 

   Amy.Wolff@ch2m.com 

 

SUBMITTAL INFORMATION 

Submittal No.: 051 033000-15 Concrete Footer 28-Day Breaks 

 New Submittal  Resubmittal 

Project: Interim Emergency Wellhead Treatment Aqua-NY Water Treatment 
Facility 

Project No.: N62470-08-D-1006, TO No.: WE23 

Specification Section No.: 03 30 00 

Date of Submittal: 5/11/2012 

 
SUBMITTAL TYPE: 

 Shop Drawing  Sample  Informational 

 Material Data  Proposed Substitution  Other 

 
The following items are hereby submitted: 

Number of 

Copies 

Description of Item Submitted  

(Type, Size, Model Number, Etc.) 

Spec. and 

Para. No. 

Drawing or 

Brochure 

Number 

Contains Variation 

to Contract 

No Yes 

1 All Island Testing Associates – 

Concrete Footer 28-Day Cylinder 

Breaks 

03 30 00, 

1.3 

   

 
The following information about the submission is hereby provided: 

Concrete Footer 28-Day Breaks 

The attached concrete footer 28-day cylinder break testing results show that after 28 days, the 

concrete has cured to 100% of its design strength.  The submittal is hereby submitted to the 

Government for your information, and approval is not required. 

CONTRACTOR hereby certifies that (i) CONTRACTOR has complied with the requirements of Contract 
Documents in preparation, review, and submission of designated Submittal and (ii) the Submittal is 
complete and in accordance with the Contract Documents and requirements of laws and regulations and 
governing agencies. 

 By:   
       CONTRACTOR (Authorized Signature) 



Submittal Review Comments Checklist 

 Page 1 of 1  WB-P06-013300-F1 

  Form Rev. 0: May-2010 

PROJECT DATA 

Project Name: Interim Emergency 

Wellhead Treatment 

Aqua-NY 

Client: 
Naval Facilities Engineering 

Command, Mid-Atlantic 

Project No.: N62470-08-D-1006 

TO No.: WE23 

Project Location: Seamans Neck Road, 

Levittown, New York 

Inspection Date: 5/11/2012 Inspector: Don Conger, CH2M HILL 

Report No: 051 Contractor: AGVIQ-CH2M HILL 

 

SUBMITTAL DETAILS 

Submittal No.: 051 033000-15 Concrete Footer 28-Day Breaks 

Specification Section: 03 30 00 Reviewer Name: Don Conger, CH2M HILL 

Description: Footer 28-Day Breaks Page: 03 30 00 - 5 

Submittal Type:  Shop Drawing  Sample   Information 

Approval:  1. Approved  2. Approved as noted  3. Partial Approval—Resubmit as Noted                
(resubmittal required) 

 4. Revise and Resubmit  
(resubmittal required) 

 5. Not subject to review 

 

SUBMITTAL LIST 

No. Comment Related Spec Paragraph/Drawing 

001 Test results conform to the contract specification.   03 30 00, 1.3 

   

   

   

   

   

   

   

   

   

   

   

 





 Page 1 of 1  WB-P06-006211-F1 
  Form Rev. 1: April-2011 

 TRANSMITTAL OF CONTRACTOR'S SUBMITTAL  
 (ATTACH TO EACH SUBMITTAL) 

   DATE: 05/11/2012  

 

To: NAVFAC MIDLANT From: Don Conger, PE, AGVIQ-CH2M HILL 

 Mr. Greg Pearman  (Contractor) 

 gregory.pearman@marines.usmc.mil  Don.Conger@ch2m.com 

CC: christopher.shukis@navy.mil CC: Jim.Nicotri@ch2m.com 

 Lora.Fly@navy.mil  smatney@tikigaq.com 

   Amy.Wolff@ch2m.com 

 

SUBMITTAL INFORMATION 

Submittal No.: 052 033000-16 Concrete Pad 28-Day Breaks 

 New Submittal  Resubmittal 

Project: Interim Emergency Wellhead Treatment Aqua-NY Water Treatment 
Facility 

Project No.: N62470-08-D-1006, TO No.: WE23 

Specification Section No.: 03 30 00 

Date of Submittal: 5/11/2012 

 
SUBMITTAL TYPE: 

 Shop Drawing  Sample  Informational 

 Material Data  Proposed Substitution  Other 

 
The following items are hereby submitted: 

Number of 

Copies 

Description of Item Submitted  

(Type, Size, Model Number, Etc.) 

Spec. and 

Para. No. 

Drawing or 

Brochure 

Number 

Contains Variation 

to Contract 

No Yes 

1 All Island Testing Associates – 

Concrete Pad 28-Day Cylinder 

Breaks 

03 30 00, 

1.3 

   

 
The following information about the submission is hereby provided: 

Concrete Pad 28-Day Breaks 

The attached concrete pad 28-day cylinder break testing results show that after 28 days, the 

concrete has cured to 100% of its design strength.  The submittal is hereby submitted to the 

Government for your information, and approval is not required. 

CONTRACTOR hereby certifies that (i) CONTRACTOR has complied with the requirements of Contract 
Documents in preparation, review, and submission of designated Submittal and (ii) the Submittal is 
complete and in accordance with the Contract Documents and requirements of laws and regulations and 
governing agencies. 

 By:   
       CONTRACTOR (Authorized Signature) 



Submittal Review Comments Checklist 

 Page 1 of 1  WB-P06-013300-F1 

  Form Rev. 0: May-2010 

PROJECT DATA 

Project Name: Interim Emergency 

Wellhead Treatment 

Aqua-NY 

Client: 
Naval Facilities Engineering 

Command, Mid-Atlantic 

Project No.: N62470-08-D-1006 

TO No.: WE23 

Project Location: Seamans Neck Road, 

Levittown, New York 

Inspection Date: 5/11/2012 Inspector: Don Conger, CH2M HILL 

Report No: 052 Contractor: AGVIQ-CH2M HILL 

 

SUBMITTAL DETAILS 

Submittal No.: 052 033000-16 Concrete Pad 28-Day Breaks 

Specification Section: 03 30 00 Reviewer Name: Don Conger, CH2M HILL 

Description: Pad 28-Day Breaks Page: 03 30 00 - 5 

Submittal Type:  Shop Drawing  Sample   Information 

Approval:  1. Approved  2. Approved as noted  3. Partial Approval—Resubmit as Noted                
(resubmittal required) 

 4. Revise and Resubmit  
(resubmittal required) 

 5. Not subject to review 

 

SUBMITTAL LIST 

No. Comment Related Spec Paragraph/Drawing 

001 Test results conform to the contract specification.   03 30 00, 1.3 

   

   

   

   

   

   

   

   

   

   

   

 





 Page 1 of 1  WB-P06-006211-F1 
  Form Rev. 1: April-2011 

 TRANSMITTAL OF CONTRACTOR'S SUBMITTAL  
 (ATTACH TO EACH SUBMITTAL) 

   DATE: 05/11/2012  

 

To: NAVFAC MIDLANT From: Don Conger, PE, AGVIQ-CH2M HILL 

 Mr. Greg Pearman  (Contractor) 

 gregory.pearman@marines.usmc.mil  Don.Conger@ch2m.com 

CC: christopher.shukis@navy.mil CC: Jim.Nicotri@ch2m.com 

 Lora.Fly@navy.mil  smatney@tikigaq.com 

   Amy.Wolff@ch2m.com 

 

SUBMITTAL INFORMATION 

Submittal No.: 2012-05-11 055 331100-3 Lab Testing Results and Lab Certification 

 New Submittal  Resubmittal 

Project: Interim Emergency Wellhead Treatment Aqua-NY Water Treatment 
Facility 

Project No.: N62470-08-D-1006, TO No.: WE23 

Specification Section No.: 33 11 00 

Date of Submittal: 5/11/2012 

 
SUBMITTAL TYPE: 

 Shop Drawing  Sample  Informational 

 Material Data  Proposed Substitution  Other 

 
The following items are hereby submitted: 

Number of 

Copies 

Description of Item Submitted  

(Type, Size, Model Number, Etc.) 

Spec. and 

Para. No. 

Drawing or 

Brochure 

Number 

Contains Variation 

to Contract 

No Yes 

1 EcoTest Laboratories Inc. Lab 

Certification and GAC Pipe and 

System Testing Results 

33 11 00, 

1.4 

   

 
The following information about the submission is hereby provided: 

Lab Testing Results 

The attached laboratory analysis testing results show that the system has been properly 

disinfected, and it is meeting the performance requirements of the specifications.  EcoTest 

Laboratories is a certified lab in the State of New York.  The submittal is hereby submitted to 

the Government for your information, and approval is not required. 

CONTRACTOR hereby certifies that (i) CONTRACTOR has complied with the requirements of Contract 
Documents in preparation, review, and submission of designated Submittal and (ii) the Submittal is 
complete and in accordance with the Contract Documents and requirements of laws and regulations and 
governing agencies. 

 By:   
       CONTRACTOR (Authorized Signature) 



Submittal Review Comments Checklist 

 Page 1 of 1  WB-P06-013300-F1 

  Form Rev. 0: May-2010 

PROJECT DATA 

Project Name: Interim Emergency 

Wellhead Treatment 

Aqua-NY 

Client: 
Naval Facilities Engineering 

Command, Mid-Atlantic 

Project No.: N62470-08-D-1006 

TO No.: WE23 

Project Location: Seamans Neck Road, 

Levittown, New York 

Inspection Date: 5/11/2012 Inspector: Don Conger, CH2M HILL 

Report No: 055 Contractor: AGVIQ-CH2M HILL 

 

SUBMITTAL DETAILS 

Submittal No.: 2012-05-11 055 331100-3 Lab Testing Results and Lab Certification 

Specification Section: 33 11 00 Reviewer Name: Don Conger, CH2M HILL 

Description: Lab Testing Results Page: 33 11 00 - 2 

Submittal Type:  Shop Drawing  Sample   Information 

Approval:  1. Approved  2. Approved as noted  3. Partial Approval—Resubmit as Noted                
(resubmittal required) 

 4. Revise and Resubmit  
(resubmittal required) 

 5. Not subject to review 

 

SUBMITTAL LIST 

No. Comment Related Spec Paragraph/Drawing 

001 Test results meet all specification requirements.   33 11 00 – 1.4 
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 TRANSMITTAL OF CONTRACTOR'S SUBMITTAL  
 (ATTACH TO EACH SUBMITTAL) 

   DATE: 05/14/2012  

 

To: NAVFAC MIDLANT From: Don Conger, PE, AGVIQ-CH2M HILL 

 Mr. Greg Pearman  (Contractor) 

 gregory.pearman@marines.usmc.mil  Don.Conger@ch2m.com 

CC: christopher.shukis@navy.mil CC: Jim.Nicotri@ch2m.com 

 Lora.Fly@navy.mil  smatney@tikigaq.com 

   Amy.Wolff@ch2m.com 

 

SUBMITTAL INFORMATION 

Submittal No.: 057 400513-09 Pressure and Valve Test Results 

 New Submittal  Resubmittal 

Project: Interim Emergency Wellhead Treatment Aqua-NY Water Treatment 
Facility 

Project No.: N62470-08-D-1006, TO No.: WE23 

Specification Section No.: 40 05 13 

Date of Submittal: 5/14/2012 

 
SUBMITTAL TYPE: 

 Shop Drawing  Sample  Informational 

 Material Data  Proposed Substitution  Other 

 
The following items are hereby submitted: 

Number of 

Copies 

Description of Item Submitted  

(Type, Size, Model Number, Etc.) 

Spec. and 

Para. No. 

Drawing or 

Brochure 

Number 

Contains Variation 

to Contract 

No Yes 

1 Pressure and Valve Testing 

Report 

40 05 13, 

1.4 

   

 
The following information about the submission is hereby provided: 

Pressure and Valve Testing 

Per the requirements of the contract, we are hereby submitting the results of the Pipe Leakage, 

Hydrostatic, and Valve Tests.  All tests were performed in accordance with the specifications, 

and all tests passed.  This is an informational submission so government approval is not 

required. 

CONTRACTOR hereby certifies that (i) CONTRACTOR has complied with the requirements of Contract 
Documents in preparation, review, and submission of designated Submittal and (ii) the Submittal is 
complete and in accordance with the Contract Documents and requirements of laws and regulations and 
governing agencies. 

 By:   
       CONTRACTOR (Authorized Signature) 



Submittal Review Comments Checklist 

 Page 1 of 1  WB-P06-013300-F1 

  Form Rev. 0: May-2010 

PROJECT DATA 

Project Name: Interim Emergency 

Wellhead Treatment 

Aqua-NY 

Client: 
Naval Facilities Engineering 

Command, Mid-Atlantic 

Project No.: N62470-08-D-1006 

TO No.: WE23 

Project Location: Seamans Neck Road, 

Levittown, New York 

Inspection Date: 5/14/2012 Inspector: Don Conger, CH2M HILL 

Report No: 057 Contractor: AGVIQ-CH2M HILL 

 

SUBMITTAL DETAILS 

Submittal No.: 057 400513-09 Pressure and Valve Test Results 

Specification Section: 40 05 13 Reviewer Name: Don Conger, CH2M HILL 

Description: Pressure and Valve Tests Page: 40 05 13 - 5 

Submittal Type:  Shop Drawing  Sample   Information 

Approval:  1. Approved  2. Approved as noted  3. Partial Approval—Resubmit as Noted                
(resubmittal required) 

 4. Revise and Resubmit  
(resubmittal required) 

 5. Not subject to review 

 

SUBMITTAL LIST 

No. Comment Related Spec Paragraph/Drawing 

   

   

   

   

   

   

   

   

   

   

   

   

 



 

H y d r o s t a t i c ,  P i p e  L e a k a g e ,  a n d  V a l v e  T e s t i n g  

Testing Results 
Installation of Interim Emergency Treatment Liquid-Phase 

Granular Activated Carbon Units 

Aqua New York, Inc., Seamans Neck Road Water Plant, 
NWIRP Bethpage, New York 

Contract N62470-08-D-1006, Task Order WE23 

DATE: May 14, 2012 
 

This memo is being provided as a record of the Hydrostatic, Pipe Leakage, and Valve 
Testing that was performed for the above referenced project. 

On Wednesday, April 4, 2012, Hydrostatic and Pipe Leakage Testing was performed on the 
underground water piping per the Specifications Section 33 11 00, 3.2.2.  The piping was 
capped, filled with clean water, and tested to 200 psi.  The pipe, fittings, and valves held the 
pressure for over 2 hours, per the specifications. 

On Friday, April 6, 2011, Hydrostatic and Pipe Leakage Testing was performed on the entire 
GAC system, including the vessels, piping, fittings, and valves.  The testing was performed 
per the Specifications Section 40 05 13, 3.14; and as approved in the revised testing 
procedure in RFI-04 (see attached).  The entire system was filled with clean water, and 
tested at 100 psi.  The entire system held the pressure for over 2 hours, per the specifications. 

Valve testing on the GAC system was performed throughout the week of April 16-20, 2012.  
During this time backwashing, system disinfection, and flushing was performed.  Each of 
the system valves were turned several times as the tanks were filled, backwashed, emptied, 
and flushed.  Valve testing was performed in accordance with Specification Section 40 05 13, 
3.14.4.  Each valve opened and closed smoothly both with and without operating pressure.  
Each of the 8-inch butterfly valves with hand wheels required 14 turns from full open to full 
close, as per the manufacturers literature. The remaining 3-inch butterfly valves were 
supplied with quarter turn handles that worked as required. 

Though not required in the Specifications, valve testing was also performed on the three 12-
inch buried butterfly valves leading to the Aqua-NY system.  Valve testing took place on 
April 14, 2012 during system startup.  Each valve was already known to hold 200 psi of 



pressure based on the pressure testing.  The valves were each turned, operated smoothly, 
and took 30 turns to go from full open to full close as described in the product literature. 

All testing was performed under the supervision of the AGVIQ/CH2M HILL QC Manager, 
Don Conger. 

 

Donald R. Conger III, PE 



PAGE 1 OF 2  

 REQUEST FOR INFORMATION 

 

Project 

Name/Description: 

Installation of Interim Emergency 

Treatment LPGAC 

RFI No.: 004 Date Submitted: 3/29/2012 

Contract/TO No: WE23 Project No: 420233 

To: Greg Pearman, NAVFAC Midlant       

 Name Title 

From: Don Conger QC Manager 

 Name Title 

REFERENCES 

Document (Work Plan, Scope of Work, etc.): Technical Specifications 

Drawing(s)/Specification (Drawing No, Specification No., etc.): Specification Sections 33 11 00, 43 31 13 

Detail/Section (Page No., Section No., Paragraph No., etc.): N/A 

Discipline (Architecture, Electrical, Mechanical, Chemical, Hydrogeology, etc.): Mechanical 

POTENTIAL IMPACT: Cost      Schedule      Activity/Task Impacted: Underground Pipe Installation 

REQUEST The specifications call for a 125 psi pressure test of the tanks, and a 200 psi test of all piping. 

The testing cannot be performed as specified because: 1. There is no way to blank off a mechanical joint 

other than with a plug, and there will not be enough room to install one in the underground piping.  2. 

AQUA NY will not allow any additional pressure to be put on their system above their standard operating 

pressure of 60 psi.  3. The butterfly valves provided by Calgon on the above ground piping are only rated to 

200 psi.  4.  The above ground piping provided by Calgon is not rated for 200 psi. 

Per the conversation between AGVIQ/CH2M HILL, Phillip Ross (the GC), and TetraTech (David Brayack) 

the following testing proceedures will be used: 

1. The underground piping will be tested at 200 psi from the new butterfly valves to a blank-off cap 

installed at the connection point to the Calgon system (both influent and effluent lines). 

2.  The entire system (underground piping up to the new valves, above ground piping, and the vessels) will 

then be pressure tested at 100 psi.  This is above 1.5 times the standard system operating pressure of 60 psi. 

Please confirm that this revised testing proceedure is acceptable. 

Requested By: 
(Name/Company/Title) 

Don Conger, QC Manager, CH2M HILL Response Requested by Date: 3/30/2012 

REPLY:       

Responded By: 
(Name/Company/Title) 

      Date of Response:       

RESPONSE 

DISPOSITION/ 

CONCURRENCE: 

      

Response Dispositioned / Concurred 

With By: (Name/Company/Title) 
      Date Response Dispositioned 

Concurred With: 
      

FURTHER ACTIONS REQUIRED:       

REVIEW DISTRIBUTION FINAL DISTRIBUTION 

 CH2M HILL PM  AGVIQ PM         CH2M HILL PM               

 CH2M HILL CM  AGVIQ CM         CH2M HILL CM               
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